

Framework for activity planning

Name of organisation: Robert Koch-Institut

Period: September – December 2010

Date	Activity (incl. Partner or/and regional stakeholders involved)	In the frame of: WP/Milestone/Deliverable	Expected Output
15.9.2010	Update of participating sentinel institutions (including address) through partners	WP5 (for study protocol)	Updated list of sentinel sites
01.10.2010	Update of participating sentinel institutions (including address) in the database through SPI	WP5	Updated database
01.10.2010	Update of missing/incorrect data in the database through SPI	WP5	Updated database
2.10.2010	Dissemination of first BORDERNETwork results within German STD-sentinel meeting	WP5	Dissemination of methods and results
15.10.2010	Distribution of case definitions for STIs to partners for approval in each country	WP5 (for study protocol)	Standardised case definitions
31.10.2010	Finalisation of the study protocol	WP5 (Milestone)	Study protocol
20.- 22.10.2010	Bulgaria: on-site visit (HESED/SPI)	WP5	Clarification of feasibility and practical implementation on the spot; Meeting of local stakeholders
Ongoing	Clarification of country-specific questions (i.e. including more STIs in the survey; recruitment of sentinel-sites, etc.)	WP5	Clarification of country-specific questions
31.10.2010	Distribution of the finalised study protocol to partners as a help to fill in the national ethics committee form	WP5 (for ethics committee form – next Milestone in Feb 2011)	Assistance in filling in national ethics committee forms

