

Framework for activity planning

Name of organisation: C.A. Prima

Period: October –December 2010

Date	Activity (incl. Partner or/and regional stakeholders involved)	In the frame of: WP/Milestone/Deliverable	Expected Output
1/10/2010	Meeting with medical partners	WP 6 + WP 7	Network of cooperation
8/10/2010	Meeting of staff	WP 1 + WP 2	Plan of cooperation and dissemination, establish of internet group
15/10/2010	Meeting of cooperation partners UNICEF and Proti prúdu	WP 2	Informative meeting and start of cooperation
16/10/2010	Meeting with partners from East Slovakia (C.A. Risen)	WP4	Developing of cooperation
18-20/10/2010	Conference in Sofia	WP8	Presentation of Slovak partners of project
26/10/2010	Meeting about collecting medical data	WP6 +WP7	Collecting of questionnaire
3/11/2010	Meeting of staff	WP1 +WP2	National strategy on 2011
11/11/2010	Isabell Eib/ 1Aids Hilfe Wien	WP4	Plan of cooperation
17/11/2010	Meeting of interdisciplinary partners	WP4	Strategy of cooperation on 2011
25/11/2010	Meeting about collecting medical data	WP6 +WP7	Collecting of questionnaire
12/2010	Visit of General partners	WP1	Strategy of cooperation on 2011
13/12/2010	All partners of national network	WP1 + WP3	Evaluation meeting