

Framework for activity planning

Name of organisation: AHW, Vienna

Period: October-December 2010

Date	Activity (incl. Partner or/and regional stakeholders involved)	In the frame of: WP/Milestone/Deliverable	Expected Output
October 2010	Sending out the call for the Fact Finding Mission in Serbia	WP4	Call for Fact Finding Mission
November 2010	Sending out the call for the Fact Finding Mission in Bosnia	WP4	Call for Fact Finding Mission
November 2010	Sending out the contract for the Fact Finding Mission in Serbia	WP4	Contract
December 2010	Sending out the contract for the Fact Finding Mission in Bosnia	WP4	Contract
11.November 2010	Regional cross boarder Network visit to Bratislava	WP4	
October 2010	Review of the available HIV/STI diagnostic and VCT services for high risk groups	WP6	Country report
October 2010	Desk review	WP8	Desk review for migrant groups in Austria
18-20.10.2010	Meeting Sofia- Sabine Lex and Esra Kilaf	WP8	
December 2010	Intermediate Report for WP 9	WP9	Draft of intermediate report
March- November.2010	Evaluation period	WP9	Improved version of QUIET
December 2010	Programming an online evaluation tool	WP9	Draft of an online tool

