

Framework for activity planning

Name of organisation: Health and Social Development Foundation

Period: September – December 2010

Date	Activity (incl. Partner or/and regional stakeholders involved)	In the frame of: WP/Milestone/Deliverable	Expected Output
18-22.10.2010	Monitoring visit in Sofia, Bulgaria of coordinating SPI Team	WP1, WP5, WP8	Check of the activities of the project and compare with the primary success indicators
20.10.2010	Meeting between representatives of HESED – Bulgaria and ARAS – Romania in order to plan the activities for the future training in the Popularly Opinion Leader model in March in Bucharest	WP4	Particular plan for the activities which HESED and ARAS should make for the preparation of the training in march in Bucharest
October	Gathering the fulfilled questionnaires in order to implement of HIV/AIDS surveillance and sending them to Robert Koch Institute	WP5	Gathered and sent questionnaires to Robert Koch Institute
Currently	Fulfillment of questionnaires from the sentinel sites for implementing of behavioral second generation HIV/AIDS surveillance and sending them to Robert Koch Institute	WP5	Fulfilled questionnaires
20-22.10.2010	Meetings between representatives of Robert Koch Institute and sentinel sites in Sofia and Plovdiv	WP5	Getting acquainted with the sentinel sites, their problems and the way they solve them
20-22.10.2010	Meeting between representatives of Robert Koch Institute and Director of the National Institute for Infectious and Parasitic Diseases and the Manager	WP5	In introducing the project and its goals and activities to the Director of the National

	monitoring and assessment of the National HIV/AIDS Programme		Institute for Infectious and Parasitic Diseases and the Manager monitoring and assessment of the National HIV/AIDS Programme and ensure their cooperation for the fulfillment of the activities of the project in Bulgaria
Till 30.10.2010	3 Focus groups with representatives of vulnerable to HIV/AIDS groups – sex workers and/or drug users	WP6	Gathered data from the focus groups and preliminary reports from each focus groups
25.12.2010	Outline of city profile Sofia in groups at risk about HIV/AIDS and the dissemination of HIV/AIDS and STD in these groups as participant in WP6	WP6	Fulfilled country/region template
Till 30.10.2010	Filling in questionnaires for HIV/STI diagnostic and treatment and the existing practices of HIV/STI diagnostic and treatment	WP7	Fulfilled questionnaires
30.09.2010	Collecting the assessment survey on Participatory approaches to community based HIV/STIs prevention in ethnic minority and migrant groups from the associated and the collaborating partners	WP8	Collected Information for good community based participatory approaches for HIV/STIs prevention in ethnic minorities and migrant groups used from the collaborating and associate partners in the project
18-20.10.2010	A 2-days exchange seminar on Participatory approaches to Community based HIV/STIs prevention in ethnic minority and migrant groups	WP8	Exchanged experience between representatives of the collaborating and associate partners in the project on participatory approaches to community based HIV/STIs prevention in ethnic minority and migrant groups

September-15.10.2010	First review of the Assessment Survey on HIV/AIDS Prevention and sexual health promotion measures for ethnic minorities and migrant groups	WP8	Review of assessment survey on HIV/AIDS Prevention and sexual health promotion measures for ethnic minorities and migrant groups
----------------------	--	-----	--