

**Framework for activity planning**Name of organisation: **AISC, Estonia**Period: **September-December 2010**

<b>Date</b>	<b>Activity (incl. Partner or/and regional stakeholders involved)</b>	<b>In the frame of: WP/Milestone/Deliverable</b>	<b>Expected Output</b>
15.09.2010	Participation in assessment survey “HIV/AIDS Prevention and sexual health promotion measures for ethnic minorities and migrant groups”	WP8/Milestone 1	AISC survey was sent to HESED on 21.09.2010
18-20.10.2010	Participation in 2-days exchange seminar on Participatory Community Involvement in HIV Prevention with focus on participatory methods and practices in needs assessment and effective interventions in ethnic minority and migrant communities with regards to HIV/STI prevention.	WP8/Deliverable 9	Participation of 2 persons, project staff member Irina Mironova and NGO LIGO leader dr Irina Moroz
15-16.09.2010	Announcement of Sofia workshop for AIDS & Mobilty network 5th Capacity building meeting in Hannover	WP2/Deliverable 9	Information about the workshop was printed and disseminated for participants of A&M CBM, after receiving more detailed program (beginning of October) we will to share it to all members of A&M network, also we can publish announcement about workshop on web platform of A & M (also beginning of October)

5-6.10.2010	On-site visit of SPI team to Tallinn, meeting with NIHD, AISC and other service providers	WP1/	5-6.10.2010
October- November	Focus groups with aim to describe the problems related to access to HIV and STI services among vulnerable groups (IDU-s and sex workers)	WP6/Milestone 1 and 2	2 small focus group organized, 5-7 people each, SW and IDU-s
November	Discussion and comments about ESTONIA country profile in report about access to HIV and STI-s services among vulnerable groups	WP6/Milestone 1 and 2	Country profile ESTONIA