

Time Table On-site Visits 2010

Month and Week	Model region	Associated Partner
July (18-21), week 28/29	MR III, Austria	AHW
September (27-30), week 39	MR IV, Latvia, Estonia	LIC, NIHD, AISC
October (4-7), week 40	MR I, Germany/Poland	MAT, SPWSZ
October (18-22), week 42	MR V, Bulgaria	HESED
October, week 43	MR II, Germany	AHP
November, week 44	MR II, Poland/Ukraine(ENP)	POMOST/SALUS
November, 48	MR V, Romania	ARAS
December, week 49	MR III, Austria, Slovak Republic	AHW/PRIMA

Project Time-Table 2010

2010	WP1	WP2	WP3	WP4	WP5	WP6	WP7	WP8	WP9
M1 Jan..	Start	Start	Start						Start
M2		Pre-start up Meeting	Milestone						
M3				Start					Expert Meeting Vienna
M4									
M5								Start	
M6	Milestone Kick-Off Meeting ISC Meeting Berlin	Milestone Deliverable D2	Milestone		Start				
M7		Milestone							Deliverable D10 Expert Meeting Vienna
M8						Start	Start		
M9									
M10			Milestone		Milestone			Expert Meeting Sofia	
M11									
M12				Deliverable D4					Milestone Expert Meeting Vienna

Project Time-Table 2011

2011	WP1	WP2	WP3	WP4	WP5	WP6	WP7	WP8	WP9
M13 Jan..						Milestone		Milestone	
M14					Milestone				
M15	Milestone ISC Meeting						Milestone	Deliverable D9 Expert Meeting	
M16									
M17	Partner Interim Reports					Deliverable D7 Expert Meeting			
M18	Deliverable D1 (18+2) Project Interim Report			Deliverable D5			Expert Meeting		Milestone
M19									
M20									
M21									
M22					Milestone Deliverable D6				
M23							Expert Meeting	Deliverable D9 Expert Meeting	

Project Time-Table 2012

2012	WP1	WP2	WP3	WP4	WP5	WP6	WP7	WP8	WP9
M25 Jan..									
M26							Deliverable D8		
M27									
M28							Milestone End		
M29									
M30				Milestone	Milestone	Milestone		Milestone End	
M31									
M32			Deliverable D3	Milestone		End			
M33					Milestone				
M34	Milestone		Milestone Evaluation Conference		End				
M35									
M36	Partner Final Reports Milestone D1 (36+2) Project Final Report End	Milestone End	End	End					

Thank you for your cooperation

A safe trip back home!

Co-funded by the European Union, in the framework of the Health Programme.
The sole responsibility of any use that may be made of the
information lies with the author SPI Forschung gGmbH