

ORIGINALAMENDMENT: 05.11.2010

BORDERNETWork 2010-2012

WP 9

Title: Accountability and evidence-based evaluation in youth prevention and sexual and reproductive health and rights

Leader: AHW (AT)

Associated partners involved: NIHD (EE), MAT (DE), AHP (DE), PZ (LV), SPWSZ (PL), POMOST (PL), ARAS (RO)

Collaborating partners: BZgA (DE), DAH (DE), Fachhochschule Kärnten (AT), UNZG (PL), LIC (LV)

Start: M1

End: M24

Duration: 24 months

Specific objective 6:

Quality assurance in youth prevention: To enhance accountability and evidence-based evaluation in youth HIV/STIs prevention, sexual and reproductive health and rights (SRHR) programmes by end of 2011

Indicators:

Process Indicators:

24) Rapid Assessment survey on HIV/AIDS prevention and sexual health promotion measures for youth takes place in 70% of the partner countries/regions participating in WP9.

25) In an evaluation period (M4 to M10) based on the guidelines for quality assurance of youth prevention the partners outline different youth prevention models, which are reviewed by other experts and presented by satellite conference (D11) in M7.

Output Indicators:

26) Draw up of guidelines for evaluation of various methods and measures of youth prevention in M3;

27) 30 youth prevention workers and peer educators from 10 countries trained (D11) in quality improvement in HIV/STI prevention and SRHR in M7

Outcome Indicators:

28) 70% of partners participating in WP9 apply the online youth HIV prevention evaluation tool to improve accountability of youth prevention models in M24

Description of the work:

No	Activity	Partner involved	Month
1	Preparatory work and desk review on relevant surveys and project in the field of youth HIV prevention, SRHR and quality of interventions: 1) SAFE II: Sexual Awareness for	AHW, SPI	1-3

	<p>Europe: ensuring healthy future generations who love and care for each other (under negotiation with EU): www.ippfen.org;</p> <p>2) SUNFLOWER, Young and HIV: http://www.sunflower-project.eu/;</p> <p>3) HCUBE:www.associazioneises.org</p>		
2	<p>Rapid assessment and Response (RAR) survey:</p> <ul style="list-style-type: none"> a self-evaluation with questionnaire developed by AHW of the available youth prevention actions conducted by each partner. 	<p>AHW (AT), NIHD (EE), MAT (DE), AHP (DE), LIC (LV), SPWSZ (PL), POMOST (PL), ARAS (RO);</p> <p>Collaborating partners: Fachhochschule Kärnten (AT), UNZG (PL);</p> <p>NON-EU experts: SALUS, CREDINTA, JAZAS, AAA</p>	1-3
3	<p>First expert meeting in Vienna:</p> <ul style="list-style-type: none"> Development of guidelines for evaluation of various methods and measure of youth prevention collecting accountable data. 	<p>-SPI (DE), AHW (AT), NIHD (EE), MAT (DE), AHP (DE), LIC (LV), SPWSZ (PL), POMOST (PL), ARAS (RO) – 1 participant;</p> <p>-Collaborating partners: UNZG (PL), Fachhochschule Kärnten (AT)</p> <p>-NON-EU experts: SALUS, CREDINTA, JAZAS, AAA- 1 part.</p> <p><i>Organiser: AHW</i></p>	3 March 29-31 2010
4	<p>Evaluation period, conducted by each partner on the spot based on the elaborated guidelines. Various models of youth HIV/STI prevention and SRHR will be focused by the different partners: <i>Select for example 3 out of:</i></p> <ul style="list-style-type: none"> <i>Prevention events (Youth Film Days, Join-In Circuit, Festivals etc.);</i> <i>School prevention (Multipliers' training, skills training etc.);</i> <i>Peer/volunteer involvement, training and education;</i> <i>Youth friendly HIV/STIs/SRH service provision</i> 	<p>AHW (AT), NIHD (EE), MAT (DE), AHP (DE), LIC (LV), SPWSZ (PL), POMOST (PL), ARAS (RO)</p> <p>- Collaborating partner: UNZG;</p> <p>- NON-EU experts: SALUS, CREDINTA, JAZAS, AAA</p>	4-10
5	<p>Conference meeting, satellite symposium to WAC in Vienna in July 2010:</p> <ul style="list-style-type: none"> Peer review – assessment of evaluation outcomes and development of evidence-based quality standards for youth prevention activities; 	<p>- NIHD (EE), MAT (DE), AHP (DE), LIC (LV), SPWSZ (PL), POMOST (PL), ARAS (RO) – 1 participant each + 1 peer/youth worker;</p> <p>- AHW (AT),SPI (DE) – 3 participants</p>	7 July 21, 2010 DELIVERA

	<ul style="list-style-type: none"> Exchange of training models in HIV/STIs prevention and SRHR of young people; <p>Save the date:</p> <ul style="list-style-type: none"> - July 18 – arrival to Vienna, working meeting; - July 19 – working meeting; - July 20 – Conference, satellite to WAC; - July 21- departure 	<p><i>Collaborating partners:</i> BZgA (DE), DAH (DE), Fachhochschule Kärnten (AT), UNZG (PL), NON-EU experts: SALUS, CREDINTA, JAZAS, AAA – 2 part. <i>Organiser: AHW</i> <i>Trainer: N.N.</i></p>	BLE D10
6	Programming an online self-evaluation tool	AHW and subcontracted programming company	8-12
7	Second expert meeting in Vienna: <ul style="list-style-type: none"> Presenting and training online evaluation tool 	-SPI (DE), AHW (AT), NIHD (EE), MAT (DE), AHP (DE), LIC (LV), SPWSZ (PL), POMOST (PL), ARAS (RO) – 1 participant; -Collaborating partners: UNZG (PL), BZgA (DE), Fachhochschule Kärnten (AT) -NON-EU experts: SALUS, CREDINTA, JAZAS, AAA- 1 part. <i>Organiser: AHW</i>	13 Jan 2011 MILESTONE
8	Trial period: <ul style="list-style-type: none"> Partner use the pilot online tool in a following six month trial to assess their youth prevention activities; Monthly on-line assessment conferences for discussion of the application of the tool; 	AHW and at least 7 of all 11 partners (incl. the 4 NON-EU partners)	13-18
9	Organisation, implementation and evaluation of pilot youth prevention activities by selected number of associated partners, e.g. school multiplier’s training (MAT, DE; SPWSZ, PL), health week in school setting (POMOST, PL), youth prevention events (AHP, DE)	Selected associated partner	13-18
10	Finalisation of online tool and launch in the Internet.	AHW	18 MILESTONE

11	Evaluation of work package activities and report on outcomes produced and outlined 3 models of good practice	AHW	22-24
----	--------------------------------------------------------------------------------------------------------------	-----	-------

Deliverable(s) produced by WP9:

Number	Title	Month of Delivery
D10	A conference satellite to the World AIDS Conference 2010 with visibility act for dissemination of evaluation results	7

Milestones produced by WP9:

Number	Milestone title	Month of achievement
1	Second expert meeting for training in use and application of online evaluation tool for quality assessment of youth HIV prevention activities	13
2	Online evaluation tool for assessment of quality of youth prevention actions piloted, evaluated and available in Internet	18